



## Fee-for-Service Implementation Timeline Part II: January – July 2015

Ongoing	Anticipated Timeframe
NJ CAT (NJ Comprehensive Assessment Tool): assessments, supplemental assessments, reassessments as needed	Ongoing
Medicaid eligibility for participants	Ongoing
Representative Payee transfer	Ongoing
For 2015 Graduates Aging Out of School System: <ul style="list-style-type: none"> <li>• Participate in activities offered by <a href="#">Planning for Adult Life</a> program</li> <li>• Participate in Person-Centered Planning Process to identify work and life goals, and needed services and supports</li> <li>• Research service providers</li> </ul>	Ongoing
January 2015	Anticipated Timeframe
Submit Supports Program amendments to CMS	January
Focus Groups for Self-Advocates, Families and Providers on the Division's Quality Plan	January – February
Release of Tiering and Acuity Information	January
Provider and Family Seminars*: <i>How is Case Management for DDD Services Changing? An Overview of the Support Coordination Model in the New FFS System</i> (*Information available on the Division's website)	January
Distribute draft Provider Fiscal Deliverables/Reporting Requirements for stakeholder input	January – February
For 2015 Graduates Aging Out of School System: <ul style="list-style-type: none"> <li>• Ensure application process for DDD eligibility is completed</li> <li>• Ensure Medicaid eligibility</li> <li>• Complete NJ CAT</li> </ul>	January
February 2015	Anticipated Timeframe
Stakeholder input on Transition Plan for HCBS Final Rule to CMS	February
Open Day Habilitation Certification Application Process	February
Release of draft Policy Manuals for Supports Program and Community Care Waiver	February
Finalize and release rates for Support Brokerage and Transportation	February
Open DDD/Medicaid Provider Application	February
For 2015 Graduates Aging Out of School System: <ul style="list-style-type: none"> <li>• Complete and submit the Support Coordination Agency Selection form (available on the Division's <a href="#">Support Coordination</a> web page)</li> </ul>	February – March

<b>March 2015</b>	<b>Anticipated Timeframe</b>
Approve and enroll DDD/Medicaid providers	March and Ongoing
Launch of iRecord version 3.0 and training for Support Coordinators	March
Release of Provider Database	March
Submit statewide Transition Plan on HCBS Final Rule to CMS	March
Distribute Participant Disenrollment Process and Policy	March
Distribute updated Division Circulars	March
Finalize criteria for Goods & Services	March
<b>April 2015</b>	<b>Anticipated Timeframe</b>
Submit Supports Program Quality Plan to CMS	April
For 2015 Graduates Aging Out of School System: <ul style="list-style-type: none"> <li>Support Coordination Agency assignment and begin development of Individualized Service Plan (ISP) – should be completed prior to student’s exit from school system</li> </ul>	April – June
<b>July 2015 and Beyond</b>	
Begin enrollment of individuals into Supports Program	